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QE (Widen freeway*) & QF (Modify ramps or 
interchanges^) 63           32,198,355       95,902,520       11,937,633             152,281,369       15.66% 29.40% 28.38%
COS PHASE AS PERCENTAGE OF TOTAL COS 11.01% 32.81% 4.08% 52.09%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 3.13% 9.31% 1.16% 14.79%

FC (Construct freeway) 17           5,716,023         67,223,407       45,293,990             78,958,298         44.00% 19.93% 22.80%
COS PHASE AS PERCENTAGE OF TOTAL COS 2.90% 34.09% 22.97% 40.04%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 0.66% 7.77% 5.24% 9.13%

FM (Staged construction*) 6             1,662,850         23,094,197       18,263,646             17,676,993         0 7.36% 10.53%
COS PHASE AS PERCENTAGE OF TOTAL COS 2.74% 38.05% 30.09% 29.12%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 0.29% 4.01% 3.17% 3.07%

GD (Storm/Earthquake damage*) 83           1,517,386         38,372,373       2,270,201               42,863,305         9.61% 20.98% 20.34%
COS PHASE AS PERCENTAGE OF TOTAL COS 1.78% 45.13% 2.67% 50.41%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 0.36% 9.18% 0.54% 10.25%

FH (Construct freeway to freeway interchange) 3             2,473,113         20,564,897       13,591,927             21,594,379         622.21% 13.48% 17.47%
COS PHASE AS PERCENTAGE OF TOTAL COS 4.25% 35.32% 23.34% 37.09%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 0.74% 6.17% 4.08% 6.48%

FD (Cnst interchange, overxing, grade separation, 
overhead or underxing) 17           4,856,772         30,001,804       16,055,051             26,108,274         148.63% 20.30% 24.76%
COS PHASE AS PERCENTAGE OF TOTAL COS 6.31% 38.95% 20.84% 33.90%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 1.56% 9.64% 5.16% 8.39%

BP (Seismic retrofit phase 3) 159         2,447,946         46,362,026       502,707                  42,366,219         24.74% 30.58% 30.54%
COS PHASE AS PERCENTAGE OF TOTAL COS 2.67% 50.57% 0.55% 46.21%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 0.82% 15.44% 0.17% 14.11%

BE (Seismic retrofit phase 2) & BF (Rehabilitate 
structure) 148         4,822,827         39,328,226       552,993                  43,301,720         11.98% 33.19% 32.83%
COS PHASE AS PERCENTAGE OF TOTAL COS 5.48% 44.69% 0.63% 49.20%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 1.80% 14.67% 0.21% 16.15%

QH (Modify ramps or interchanges*) 19           7,543,159         24,486,494       3,364,283               28,973,036         7.23% 30.33% 25.99%
COS PHASE AS PERCENTAGE OF TOTAL COS 11.72% 38.04% 5.23% 45.01%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 3.05% 9.89% 1.36% 11.70%

PE (Rehabilitation*) 62           5,290,642         24,039,427       3,056,811               34,989,736         211.27% 26.55% 27.65%
COS PHASE AS PERCENTAGE OF TOTAL COS 7.85% 35.68% 4.54% 51.93%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 2.17% 9.86% 1.25% 14.36%

CM (Thick blanket) 79           3,696,547         11,345,777       820,712                  22,670,458         991.31% 18.36% 18.75%
COS PHASE AS PERCENTAGE OF TOTAL COS 9.59% 29.44% 2.13% 58.83%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 1.80% 5.52% 0.40% 11.03%

TABLE 8: TOP MAJOR PROJECTS BY TYPE
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FG (Convert highway or expressway to freeway) 6             4,421,736         17,100,568       7,723,810               21,839,990         10.69% 33.41% 25.29%
COS PHASE AS PERCENTAGE OF TOTAL COS 8.66% 33.47% 15.12% 42.75%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 2.19% 8.47% 3.82% 10.81%

BG (Bridge replacement) 56           11,128,477       24,143,233       3,945,954               26,501,897         113.83% 40.67% 42.30%
COS PHASE AS PERCENTAGE OF TOTAL COS 16.93% 36.74% 6.00% 40.33%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 7.16% 15.54% 2.54% 17.06%

QB (Widen highway or expressway*) 13           7,200,786         14,237,091       9,372,419               20,634,943         64.20% 31.87% 35.09%
COS PHASE AS PERCENTAGE OF TOTAL COS 14.00% 27.67% 18.22% 40.11%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 4.91% 9.71% 6.39% 14.08%

BN (New facilities) 6             981,257            11,617,378       6,779,747               10,077,033         63.75% 16.89% 20.33%
COS PHASE AS PERCENTAGE OF TOTAL COS 3.33% 39.44% 23.02% 34.21%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 0.68% 8.02% 4.68% 6.95%

PA (Rehabilitate conventional highway "AC") 69           5,655,705         16,877,246       1,717,454               16,136,967         97.18% 32.75% 33.70%
COS PHASE AS PERCENTAGE OF TOTAL COS 14.00% 41.79% 4.25% 39.96%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 4.72% 14.08% 1.43% 13.46%

FB (Construct conventional highway/expressway*) 7             4,558,160         12,087,333       6,910,679               12,296,042         23.32% 38.10% 33.95%
COS PHASE AS PERCENTAGE OF TOTAL COS 12.71% 33.71% 19.28% 34.30%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 4.32% 11.45% 6.54% 11.64%

NA (Soundwall) 53           7,611,856         14,217,998       1,004,674               18,703,601         208.45% 42.32% 43.15%
COS PHASE AS PERCENTAGE OF TOTAL COS 18.32% 34.23% 2.42% 45.03%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 7.91% 14.77% 1.04% 19.43%

PB (Rehabilitate expressway/freeway "AC") 31           1,593,659         7,648,002         369,504                  9,688,279           132.02% 22.16% 22.52%
COS PHASE AS PERCENTAGE OF TOTAL COS 8.26% 39.63% 1.91% 50.20%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 1.86% 8.92% 0.43% 11.31%

QC (Widen shoulder or lane ^) 38           5,646,225         12,472,982       6,117,356               11,874,572         71.71% 41.38% 44.58%
COS PHASE AS PERCENTAGE OF TOTAL COS 15.64% 34.54% 16.94% 32.88%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 6.97% 15.40% 7.55% 14.66%

BJ (Widen bridge) 19           1,546,489         6,171,129         206,201                  10,967,829         169.43% 24.73% 24.96%
COS PHASE AS PERCENTAGE OF TOTAL COS 8.19% 32.67% 1.09% 58.06%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 2.04% 8.15% 0.27% 14.49%

CC (Resurfacing*) 24           1,593,452         7,143,370         766,625                  10,501,767         529.48% 25.86% 26.84%
COS PHASE AS PERCENTAGE OF TOTAL COS 7.97% 35.71% 3.83% 52.50%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 2.14% 9.58% 1.03% 14.09%

GA (Slide or slipout correction) 48           421,197            5,037,953         391,060                  6,020,096           69.42% 19.28% 19.75%
COS PHASE AS PERCENTAGE OF TOTAL COS 3.55% 42.44% 3.29% 50.72%
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COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 0.70% 8.38% 0.65% 10.02%
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QI (Widen shoulder or lane*) 11           1,845,257         6,395,669         1,695,547               7,975,960           140.86% 31.70% 34.21%
COS PHASE AS PERCENTAGE OF TOTAL COS 10.30% 35.71% 9.47% 44.53%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 3.52% 12.21% 3.24% 15.23%

DE (Realignment*) 13           4,833,131         6,793,860         3,153,007               9,075,406           59.31% 45.91% 47.32%
COS PHASE AS PERCENTAGE OF TOTAL COS 20.26% 28.48% 13.22% 38.04%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 9.59% 13.48% 6.25% 18.00%

LC (Restore highway planting) 44           1,136,941         6,077,993         137,008                  6,787,270           81.78% 49.21% 49.09%
COS PHASE AS PERCENTAGE OF TOTAL COS 8.09% 43.26% 0.98% 48.31%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 3.97% 21.24% 0.48% 23.72%

KA (Construct or modify concrete barrier) 41           1,406,457         4,316,460         3,782                      2,774,127           0.00% 30.17% 30.18%
COS PHASE AS PERCENTAGE OF TOTAL COS 16.54% 50.78% 0.04% 32.63%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 4.99% 15.33% 0.01% 9.85%

GB (Replace highway-storm damage/earthquake) 30           298,546            3,173,759         204,476                  3,317,166           40.81% 18.68% 18.99%
COS PHASE AS PERCENTAGE OF TOTAL COS 4.27% 45.38% 2.92% 47.43%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 0.81% 8.62% 0.56% 9.00%

LA (Highway planting) 29           462,395            3,674,374         737,006                  4,863,689           71.94% 38.09% 39.49%
COS PHASE AS PERCENTAGE OF TOTAL COS 4.75% 37.73% 7.57% 49.95%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 1.88% 14.90% 2.99% 19.73%

KH (Modify/install guard/bridge approach railing) 25           1,046,639         2,402,445         17,469                    2,786,883           1164.60% 26.40% 26.47%
COS PHASE AS PERCENTAGE OF TOTAL COS 16.74% 38.42% 0.28% 44.57%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 4.43% 10.17% 0.07% 11.80%

PD (Rehabilitate PCC pavement) 23           1,519,145         2,945,519         51,876                    4,319,952           182.66% 21.84% 21.96%
COS PHASE AS PERCENTAGE OF TOTAL COS 17.19% 33.33% 0.59% 48.89%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 3.77% 7.32% 0.13% 10.73%

KP (Modify or install signs and lighting) 21           156,869            2,863,365         41,843                    4,057,230           1859.69% 44.65% 44.91%
COS PHASE AS PERCENTAGE OF TOTAL COS 2.20% 40.22% 0.59% 56.99%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 0.99% 18.06% 0.26% 25.59%

BA (Modify or install bridge railing) 19           255,409            2,803,183         -                         2,997,529           0.00% 36.77% 36.77%
COS PHASE AS PERCENTAGE OF TOTAL COS 4.22% 46.29% 0.00% 49.50%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 1.55% 17.02% 0.00% 18.20%

LB (Irrigation system) 19           503,902            2,198,921         -                         2,744,136           0.00% 49.20% 49.20%
COS PHASE AS PERCENTAGE OF TOTAL COS 9.25% 9.25% 0.00% 50.38%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 4.55% 4.55% 0.00% 24.78%

DB (Curve correction) 18           3,096,904         4,359,614         2,584,346               3,629,770           62.02% 55.55% 56.67%
COS PHASE AS PERCENTAGE OF TOTAL COS 22.65% 31.89% 18.90% 26.55%
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COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 12.84% 18.07% 10.71% 15.05%

*=with strce $                ^=with out strce $


